## **Scrum 2020**

#### Source: The 2020 Scrum Guide™

## Empiricism



#### Transparency

"Work must be visible to those performing and receiving the work."



#### Inspection

"Progress toward agreed goals must be inspected frequently and diligently."



Adaptation

"If aspects deviate, they must be adjusted as soon as possible."

## Scrum Team



#### Product Owner

"Accountable for maximizing the value of the product."



#### **Developers**

"People committed to creating any aspect of a usable increment each Sprint."



### Scrum Master

"Accountable for establishing Scrum and the Scrum Team's effectiveness."

# Artifacts

**Product Backlog** "An emergent, ordered list of what is needed to improve the product."



## Values



#### Commitment

"The Scrum Team commits to achieving its goals and to supporting each other."



#### Focus

"The primary focus is on the work of the Sprint to make the best possible progress toward these goals."



#### **Openness**

"The Scrum Team and its stakeholders are open about the work and the challenges."



#### Respect

"Scrum Team members respect each other to be capable, independent people, and are respected as such by the people with whom they work."



#### Courage

"Scrum Team members have the courage to do the right thing, to work on tough problems."

### Events

The Sprint

. . . Ξ 

Sprint Plannin

Daily Scrum

Sprint Review

Sprint Retrosp

www.rachaelwilterdink.com




#### Sprint Backlog

"A plan by and for the developers of the work they plan to accomplish."

#### Increment

"A usable and valuable stepping stone toward the Product Goal."



## Commitments



#### **Product Goal**

"A future state of the product which can serve as a target to plan against."

### Sprint Goal

"The single objective for the Sprint creating coherence and focus."



#### **Definition of Done**

"A formal description of the increment for meeting required quality measures."

	Who	What	When	How long*
	Scrum Team	A container for all other events; the heartbeat of Scrum		1 month or less
ng	Scrum Team (optional: SMEs, stakeholders)	The plan for the next Sprint: 1. Why is the Sprint valuable? 2. What can be Done this Sprint? 3. How will the chosen work get done?	At the start of the Sprint	8 hours or less
	Developers (optional: P.O., S.M.)	Inspect progress toward the Sprint Goal and adapt the Sprint Backlog as necessary	Same time every day	15 minutes or less
V	Scrum Team, Stakeholders	Inspect the outcome of the Sprint and determine future iterations.	At the end of each Sprint	4 hours or less
pective	Scrum Team	Inspect the how the last Sprint with regards to individuals, iteractions, rocesses, tools, and their Definition of Done	After the Sprint Review	3 hours or less